
TIMESPRITE

Status Reports and Project Submissions

Date: 16/10/2015 to 28/10/2015




COMP 188, Senior Project, 2015 Fall --- Yunpeng Zhang

1 CONTENTS

2	Proj	ect Schedule	. 2
	Currents Status		
	3.1	Finished Tasks	3
	3.2	Falling being schedule	. 3
4	Plan	for next work period	. 4
	4.1	Task for next work period	. 4
5	Cha	llenges and concerns	. 5
6	upd	ated artifacts	. 6

2 PROJECT SCHEDULE



3 CURRENTS STATUS

3.1 FINISHED TASKS

- Weekly Status Report
- System Description and Project Overview
- Functional Requirements
- Non-Functional Requirements
- Glossary of Terms
- References

3.2 FALLING BEING SCHEDULE

• User Interface Design Sketches

I plan use xCode to draw user interface at begin. But Swift does not have calendar view object for App. Therefore, it spent a lot of time to set up the third party library. I am still working on it. SO I did not finished interface Sketches.

4 PLAN FOR NEXT WORK PERIOD

4.1 TASK FOR NEXT WORK PERIOD

- Finish User interface
- Finish the document
- System design documents
- Set up the third party library

5 CHALLENGES AND CONCERNS

The swift does not have Apple Calendar view, so I will install plug-in called Pods. Pods can grab library from internet. It will support to create an Apple Calendar object.

6 UPDATED ARTIFACTS

Include:

- Requirements Analysis Documents
- Weekly Status report