
TIMESPRITE

Status Reports and Project Submissions

Date: 24/10/2016 to 16/11/2016



COMP 191, Senior Project, 2016 Fall ---Yunpeng Zhang

1 CONTENTS

2	Proj	ject Schedule	2
		rents Status	
	3.1	Finished Tasks	3
	3.2	Falling being schedule	3
4	Plan	n for next work period	4
	4.1	Task for next work period	4
5	Cha	llenges and concerns	5
6	upd	ated artifacts	6

2 PROJECT SCHEDULE

TimeSprite Period Highlight: 1 24/10/2016 To 11/16/2016 Plan Actual % Complete Actual (beyond plan) % Complete (beyond plan) PLAN ACTUAL ACTUAL ACTIVITY START DURATION START DURATION COMPLETE 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 2 **Update Project Document** 14 100% 2 14 100% 6 **Implament Calendar Class** 5 6 5 1 6 100% Implament newTask Class 5 1 Implament code for Event algorithm 11 2 100% 12 **Bugs Fix** 13 3 14 100%

3 CURRENTS STATUS

3.1 FINISHED TASKS

- 1. Update Project Document
 - a. Fixed some spell and grammar problems
 - b. Update new interface and interface interaction diagram
- 2. Implement newTask class
- 3. Implement generateCalendar Class
- 4. Implement Calendar Calss
- 5. Bugs Fix

3.2 FALLING BEING SCHEDULE

All Tasks finished, but overdue few days. Because implement code spent a lot of time.

4 PLAN FOR NEXT WORK PERIOD

4.1 TASK FOR NEXT WORK PERIOD

ACTIVITY	PLAN START	PLAN DURATION
Implement generateCalendar	1	5
Bugs Fix	6	3
Poster	9	2
Abstruct	12	1
Presentation	13	1

5 CHALLENGES AND CONCERNS

This project almost done. But need I may need more time to polish code and fix some bugs. Everything looks good, and it met requirements.

6 UPDATED ARTIFACTS

- 1. Requirements Analysis Document
- 2. Application Source Code
- 3. Gantt Chart
- 4. New interface screen shot
- 5. Next sprint plan