
# **TIMESPRITE**

**Status Reports and Project Submissions** 

Date: 08/10/2015 to 15/10/2015




COMP 188, Senior Project, 2015 Fall --- Yunpeng Zhang

# 1 CONTENTS

2	Proj	ect Schedule	. 2
	Currents Status		
	3.1	Finished Tasks	3
	3.2	Falling being schedule	. 3
4	Plan	for next work period	. 4
	4.1	Task for next work period	. 4
5	Cha	llenges and concerns	. 5
6	upd	ated artifacts	. 6

## 2 PROJECT SCHEDULE



## 3 CURRENTS STATUS

#### 3.1 FINISHED TASKS

- Weekly Status Report
- User Interface Design Sketches
- Class UML Diagram
- Interaction Diagrams
- Implement Basic Class

#### 3.2 FALLING BEING SCHEDULE

Finished all schedule tasks

#### 4 PLAN FOR NEXT WORK PERIOD

#### 4.1 TASK FOR NEXT WORK PERIOD

- Try to understand CVCalendar Library
- Finish System Design Document
- Look up Swift Document, understand the delegate
- Update Requirement analysis document

# 5 CHALLENGES AND CONCERNS

- Need focus on Swift Language
- Try to understand extend library

## 6 UPDATED ARTIFACTS

- Include Basic User Interface
- Class UML Diagrams
- Interface Integration